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04.11.10.01  Outyear Burial Grounds OU

AT00000001 COMPLETE BURIAL GROUNDS REMEDIAL ACTION 20SEP19 0 0 0

04.11.10.01.01  BGOU Subproject Mgmt

AT00000704 MANAGEMENT & INTEGRATION FY10 01OCT09 30SEP10 250 250 0

AT00000714 PROJECT START 01OCT09 0 0 0

AT00000705 MANAGEMENT & INTEGRATION FY11 01OCT10 30SEP11 250 250 0

AT00000706 MANAGEMENT & INTEGRATION FY12 03OCT11 28SEP12 249 249 0

AT00000707 MANAGEMENT & INTEGRATION FY13 01OCT12 30SEP13 250 250 0

AT00000708 MANAGEMENT & INTEGRATION FY14 01OCT13 30SEP14 250 250 0

AT00000709 MANAGEMENT & INTEGRATION FY15 01OCT14 30SEP15 250 250 0

AT00000710 MANAGEMENT & INTEGRATION FY16 01OCT15 30SEP16 251 251 0

AT00000711 MANAGEMENT & INTEGRATION FY17 03OCT16 29SEP17 249 249 0

AT00000712 MANAGEMENT & INTEGRATION FY18 02OCT17 28SEP18 249 249 0

AT00000713 MANAGEMENT & INTEGRATION FY19 01OCT18 20SEP19 244 244 0

04.11.10.01.02.01  Remedial Design Work Plan

AT00005260 PROCURE RD WORK PLAN 16MAR10 13APR10 20 20 0

AT00005270 REMEDIAL DESIGN WORK PLAN/SCHEDULE 14APR10 08FEB11 205* 205* 0

AT00005280 PREPARE RD WORK PLAN/SCHEDULE 14APR10 15JUL10 64 64 0

AT00005290 INTERNAL REVIEW OF D0 16JUL10 29JUL10 10 10 0

AT00005300 INCORPORATE COMMENTS 30JUL10 12AUG10 10 10 0

AT00005310 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 12AUG10 0 0 0

AT00005320 DOE REVIEW RD WORK PLAN/SCHEDULE 13AUG10 16SEP10 24 24 0

AT00005330 CONSOLIDATE COMMENTS/RESPONSE 17SEP10 22SEP10 4 4 0

AT00005340 COMMENT RESOLUTION MEETING 23SEP10 23SEP10 1 1 0

AT00005350 INCORPORATE COMMENTS 24SEP10 08OCT10 11 11 0

AT00005360 RELEASE PREPARATION 11OCT10 14OCT10 4 4 0

AT00005370 CERTIFICATION MEETING 15OCT10 15OCT10 1 1 0

AT00005380 INCORPORATE COMMENTS 18OCT10 19OCT10 2 2 0

AT00005390 ISSUE RDWP (D1) TO DOE 19OCT10 0 0 0

AT00005400 DOE TRANSMITS D1 RDWP TO REGULATORS 20OCT10 26OCT10 5 5 0

AT00005410 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 26OCT10 0 0 0

AT00005420 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 27OCT10 30NOV10 23 23 0

AT00005430 INCORPORATE COMMENTS 01DEC10 21DEC10 15 15 0

AT00005440 RELEASE PREPARATION 22DEC10 27DEC10 2 2 0

AT00005450 CERTIFICATION MEETING 28DEC10 28DEC10 1 1 0

AT00005460 INCORPORATE COMMENTS 29DEC10 30DEC10 2 2 0
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AT00005470 ISSUE RDWP TO DOE (D2) 30DEC10 0 0 0

AT00005480 DOE TRANSMITS D2 RDWP TO REGULATORS 31DEC10 07JAN11 5 5 0

AT00005490 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 07JAN11 0 0 0

AT00005500 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 10JAN11 08FEB11 21 21 0

AT00005510 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 08FEB11 0 0 0

04.11.10.01.02.02  Remedial Design Report

AT00005520 DESIGN/BUILD PROCUREMENT 24SEP10 24MAR11 124 124 0

AT00005530 REMEDIAL DESIGN REPORT 25MAR11 13MAR12 242* 242* 0

AT00005540 PREPARE REMEDIAL DESIGN 25MAR11 17AUG11 100 100 0

AT00005550 INTERNAL REVIEW OF D0 18AUG11 31AUG11 10 10 0

AT00005560 INCORPORATE COMMENTS 01SEP11 15SEP11 10 10 0

AT00005570 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 15SEP11 0 0 0

AT00005580 DOE REVIEW DRAFT REMEDIAL DESIGN 16SEP11 14OCT11 21 21 0

AT00005590 CONSOLIDATE COMMENTS/RESPONSE 17OCT11 21OCT11 5 5 0

AT00005600 COMMENT RESOLUTION MEETING 24OCT11 24OCT11 1 1 0

AT00005610 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 25OCT11 21NOV11 20 20 0

AT00005620 RELEASE PREPARATION 22NOV11 28NOV11 3 3 0

AT00005630 CERTIFICATION MEETING 29NOV11 29NOV11 1 1 0

AT00005640 INCORPORATE COMMENTS 30NOV11 01DEC11 2 2 0

AT00005650 ISSUE RD (D1) TO DOE 01DEC11 0 0 0

AT00005660 DOE TRANSMITS D1 RD TO REGULATORS 02DEC11 08DEC11 5 5 0

AT00005670 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 08DEC11 0 0 0

AT00005680 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 09DEC11 11JAN12 21 21 0

AT00005690 INCORPORATE EPA/KDEP COMMENTS 12JAN12 27JAN12 11 11 0

AT00005700 RELEASE PREPARATION 30JAN12 01FEB12 3 3 0

AT00005710 CERTIFICATION MEETING 02FEB12 02FEB12 1 1 0

AT00005720 INCORPORATE COMMENTS 03FEB12 06FEB12 2 2 0

AT00005730 ISSUE RD (D2) TO DOE 06FEB12 0 0 0

AT00005740 DOE TRANSMITS D2 RD TO REGULATORS 07FEB12 13FEB12 5 5 0

AT00005750 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 13FEB12 0 0 0

AT00005760 EPA/KDEP REVIEW CFC DESIGN 14FEB12 13MAR12 21 21 0

AT00005770 EPA/KDEP APPROVE CFC DESIGN 13MAR12 0 0 0

04.11.10.01.02.03  Remedial Action Work Plan

AT00005780 REMEDIAL ACTION WORK PLAN 25MAR11 24FEB12 230* 230* 0

AT00005790 PREPARE REMEDIAL ACTION WORK PLAN 25MAR11 20JUL11 80 80 0

AT00005800 INTERNAL REVIEW OF D0 21JUL11 10AUG11 15 15 0

AT00005810 INCORPORATE COMMENTS 11AUG11 31AUG11 15 15 0

AT00005820 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 31AUG11 0 0 0

AT00005830 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 01SEP11 30SEP11 21 21 0

AT00005840 CONSOLIDATE COMMENTS/RESPONSE 03OCT11 07OCT11 5 5 0

AT00005850 COMMENT RESOLUTION MEETING 10OCT11 10OCT11 1 1 0

AT00005860 INCORPORATE COMMENTS 11OCT11 07NOV11 20 20 0

AT00005870 RELEASE PREPARATION 08NOV11 10NOV11 3 3 0

AT00005880 CERTFICATION MEETING 11NOV11 11NOV11 1 1 0

AT00005890 INCORPORATE COMMENTS 14NOV11 14NOV11 1 1 0
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AT00005900 ISSUE RAWP (D1) TO DOE 14NOV11 0 0 0

AT00005910 DOE TRANSMITS D1 RAWP TO REGULATORS 15NOV11 21NOV11 5 5 0

AT00005920 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 21NOV11 0 0 0

AT00005930 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 22NOV11 22DEC11 21 21 0

AT00005940 INCORPORATE COMMENTS 27DEC11 10JAN12 10 10 0

AT00005950 RELEASE PREPARATION 11JAN12 17JAN12 4 4 0

AT00005960 CERTIFICATION MEETING 18JAN12 18JAN12 1 1 0

AT00005970 INCORPORATE COMMENTS 19JAN12 19JAN12 1 1 0

AT00005980 ISSUE RAWP (D2) TO DOE 19JAN12 0 0 0

AT00005990 DOE TRANSMITS D2 RAWP TO REGULATORS 20JAN12 26JAN12 5 5 0

AT00006000 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 26JAN12 0 0 0

AT00006010 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 27JAN12 24FEB12 21 21 0

AT00006020 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 24FEB12 0 0 0

04.11.10.01.02.04  Remedial Action

AT00006030 READINESS REVIEW 27FEB12 09MAR12 10 10 0

AT00006040 NTP 12MAR12 12MAR12 1 1 0

AT00006050 REMEDIAL ACTION-MOBILIZATION 13MAR12 13AUG12 106 106 0

AT00006340 swmu 2 13MAR12 20JUL18 1,589* 1,589* 0

AT00006060 REMEDIAL ACTION-START 14MAR12 0 0 0

AT00006070 C-749 SWMU 2 EXCAVATION 14AUG12 24OCT17 1,300 1,300 0

AT00009730 WASTE MANAGEMENT 14AUG12 24OCT17 1,300 1,300 0

AT00009700 VERIFICATION SAMPLING 16AUG12 26OCT17 1,300 1,300 0

AT00009750 WASTE TREATMENT ONSITE 28AUG12 07NOV17 1,300 1,300 0

AT00009760 WASTE CHARACTERIZATION 30AUG12 09NOV17 1,300 1,300 0

AT00009710 VERIFICATION SAMPLING ANALYSIS 17SEP12 28NOV17 1,300 1,300 0

AT00009720 BACKFILL/RESTORATION OF SWMU 2 01OCT12 12DEC17 1,300 1,300 0

AT00009770 WASTE ANALYSIS 01OCT12 12DEC17 1,300 1,300 0

AT00009780 DEVELOP AND APPROVAL WASTE PACKAGES 29OCT12 25MAR13 100 100 0

AT00011450 DEVELOP DOT PAPERWORK 28DEC12 12MAR18 1,300 1,300 0

AT00009740 DISPOSAL OF WASTE FROM SWMU 2 EXCAVATION 26MAR13 06JUN18 1,300 1,300 0

AT00009741 WASTE RECEIVED AT ENVIROCARE 24APR13 06JUL18 1,300 1,300 0

AT00009800   MOBILIZATION FOR DUS SYSTEM 15JUN15 09SEP15 60 60 0

AT00011400   SWMU 2 DUS SYSTEM 15JUN15 20JUL18 775* 775* 0

AT00009810   INSTALL 15 EXTRACT/INJECTION WELLS 10SEP15 29DEC15 75 75 0

AT00009830   SAMPLE ANALYSIS 09OCT15 04MAR16 100 100 0

AT00009820   INSTALL 9 MONITORING WELLS 30DEC15 03MAR16 45 45 0

AT00009840   INSTALL ABOVE GRADE COMPONENT 04MAR16 29APR16 40 40 0

AT00009850   OPERATION 02MAY16 01MAY18 500 500 0

AT00011460   DEVELOP WASTE PACKAGES 02MAY16 27MAY16 20 20 0

AT00011470   DEVELOP DOT PACKAGES 31MAY16 27JUN16 20 20 0

AT00009860   OPERATION SAMPLING ANALYSIS 01JUN16 31MAY18 500 500 0

AT00011480   WASTE DISPOSAL 28JUN16 27JUL16 20 20 0

AT00011490   WASTE RECEIVED AT ENVIROCARE 28JUL16 24AUG16 20 20 0

AT00009790 WELL ABANDONMENT 15AUG17 13SEP17 21 21 0

AT00009870   POST OPERTION SAMPLING 02MAY18 15MAY18 10 10 0

AT00011430   Well Abandonment 02MAY18 27JUN18 40 40 0

AT00009880   POST OPERATION SAMPLING ANALYSIS 16MAY18 06JUN18 15 15 0
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AT00009890   DEMOBILIZATION 28JUN18 20JUL18 15 15 0

AT00006080 REMEDIAL ACTION-FINISH 20JUL18 0 0 0

04.11.10.01.02.05  Remedial Action Completion Report

AT00006090 POST CONSTRUCTION REPORT 23JUL18 03JUN19 217* 217* 0

AT00006100 PREPARE POST CONSTRUCTION REPORT 23JUL18 19SEP18 42 42 0

AT00006110 INTERNAL REVIEW 20SEP18 03OCT18 10 10 0

AT00006120 INCORPORATE COMMENTS 04OCT18 17OCT18 10 10 0

AT00006130 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 17OCT18 0 0 0

AT00006140 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 18OCT18 15NOV18 21 21 0

AT00006150 CONSOLIDATE COMMENTS/RESPONSE 16NOV18 22NOV18 5 5 0

AT00006160 COMMENT RESOLUTION MEETING 23NOV18 23NOV18 1 1 0

AT00006170 DOCUMENT REVISION 26NOV18 12DEC18 11 11 0

AT00006180 RELEASE PREPARATION 13DEC18 18DEC18 4 4 0

AT00006190 CERTIFICATION MEETING 19DEC18 19DEC18 1 1 0

AT00006200 INCORPORATE COMMENTS 20DEC18 21DEC18 2 2 0

AT00006210 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 21DEC18 0 0 0

AT00006220 DOE TRANSMITS D1 POST CONST RPT TO REGULATORS 26DEC18 02JAN19 5 5 0

AT00006230 ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 02JAN19 0 0 0

AT00006240 EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 03JAN19 28MAR19 60 60 0

AT00006250 INCORPORATE EPA/KDEP COMMENTS 29MAR19 15APR19 12 12 0

AT00006260 RELEASE PREPARATION 16APR19 23APR19 5 5 0

AT00006270 CERTIFICATION MEETING 24APR19 24APR19 1 1 0

AT00006280 INCORPORATE COMMENTS 25APR19 25APR19 1 1 0

AT00006290 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 25APR19 0 0 0

AT00006300 DOE TRANSMITS D2 POST CONST RPT TO REGULATORS 26APR19 02MAY19 5 5 0

AT00006310 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 02MAY19 0 0 0

AT00006320 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 03MAY19 03JUN19 21 21 0

AT00006330 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 03JUN19 0 0 0

04.11.10.01.03.01  Remedial Design Work Plan

AT00006341 PROCURE RD WORK PLAN 13APR11 11MAY11 20 20 0

AT00006351 REMEDIAL DESIGN WORK PLAN/SCHEDULE 12MAY11 04APR12 225* 225* 0

AT00006360 PREPARE RD WORK PLAN/SCHEDULE 12MAY11 12SEP11 84 84 0

AT00006370 INTERNAL REVIEW OF D0 13SEP11 26SEP11 10 10 0

AT00006380 INCORPORATE COMMENTS 27SEP11 10OCT11 10 10 0

AT00006390 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 10OCT11 0 0 0

AT00006400 DOE REVIEW RD WORK PLAN/SCHEDULE 11OCT11 11NOV11 24 24 0

AT00006410 CONSOLIDATE COMMENTS/RESPONSE 14NOV11 17NOV11 4 4 0

AT00006420 COMMENT RESOLUTION MEETING 18NOV11 18NOV11 1 1 0

AT00006430 INCORPORATE COMMENTS 21NOV11 07DEC11 11 11 0

AT00006440 RELEASE PREPARATION 08DEC11 13DEC11 4 4 0

AT00006450 CERTIFICATION MEETING 14DEC11 14DEC11 1 1 0

AT00006460 INCORPORATE COMMENTS 15DEC11 16DEC11 2 2 0

AT00006470 ISSUE RDWP (D1) TO DOE 16DEC11 0 0 0

AT00006480 DOE TRANSMITS D1 RDWP TO REGULATORS 19DEC11 27DEC11 5 5 0

AT00006490 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 27DEC11 0 0 0
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AT00006500 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 28DEC11 31JAN12 23 23 0

AT00006510 INCORPORATE COMMENTS 01FEB12 21FEB12 15 15 0

AT00006520 RELEASE PREPARATION 22FEB12 23FEB12 2 2 0

AT00006530 CERTIFICATION MEETING 24FEB12 24FEB12 1 1 0

AT00006540 INCORPORATE COMMENTS 27FEB12 28FEB12 2 2 0

AT00006550 ISSUE RDWP TO DOE (D2) 28FEB12 0 0 0

AT00006560 DOE TRANSMITS D2 RDWP TO REGULATORS 29FEB12 06MAR12 5 5 0

AT00006570 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 06MAR12 0 0 0

AT00006580 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 07MAR12 04APR12 21 21 0

AT00006590 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 04APR12 0 0 0

04.11.10.01.03.02  Remedial Design Report

AT00006600 DESIGN/BUILD PROCUREMENT 21NOV11 21MAY12 124 124 0

AT00006610 REMEDIAL DESIGN REPORT 22MAY12 16APR13 225* 225* 0

AT00006620 PREPARE REMEDIAL DESIGN 22MAY12 20SEP12 84 84 0

AT00006630 INTERNAL REVIEW OF D0 21SEP12 04OCT12 10 10 0

AT00006640 INCORPORATE COMMENTS 05OCT12 18OCT12 10 10 0

AT00006650 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 18OCT12 0 0 0

AT00006660 DOE REVIEW DRAFT REMEDIAL DESIGN 19OCT12 16NOV12 21 21 0

AT00006670 CONSOLIDATE COMMENTS/RESPONSE 19NOV12 27NOV12 5 5 0

AT00006680 COMMENT RESOLUTION MEETING 28NOV12 28NOV12 1 1 0

AT00006690 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 29NOV12 28DEC12 20 20 0

AT00006700 RELEASE PREPARATION 31DEC12 03JAN13 3 3 0

AT00006710 CERTIFICATION MEETING 04JAN13 04JAN13 1 1 0

AT00006720 INCORPORATE COMMENTS 07JAN13 08JAN13 2 2 0

AT00006730 ISSUE RD (D1) TO DOE 08JAN13 0 0 0

AT00006740 DOE TRANSMITS D1 RD TO REGULATORS 09JAN13 15JAN13 5 5 0

AT00006750 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 15JAN13 0 0 0

AT00006760 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 16JAN13 14FEB13 21 21 0

AT00006770 INCORPORATE EPA/KDEP COMMENTS 15FEB13 01MAR13 11 11 0

AT00006780 RELEASE PREPARATION 04MAR13 06MAR13 3 3 0

AT00006790 CERTIFICATION MEETING 07MAR13 07MAR13 1 1 0

AT00006800 INCORPORATE COMMENTS 08MAR13 11MAR13 2 2 0

AT00006810 ISSUE RD (D2) TO DOE 11MAR13 0 0 0

AT00006820 DOE TRANSMITS D2 RD TO REGULATORS 12MAR13 18MAR13 5 5 0

AT00006830 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 18MAR13 0 0 0

AT00006840 EPA/KDEP REVIEW CFC DESIGN 19MAR13 16APR13 20 20 0

AT00006850 EPA/KDEP APPROVE CFC DESIGN 16APR13 0 0 0

04.11.10.01.03.03  Remedial Action Work Plan

AT00006860 REMEDIAL ACTION WORK PLAN 22MAY12 16APR13 225* 225* 0

AT00006870 PREPARE REMEDIAL ACTION WORK PLAN 22MAY12 07SEP12 75 75 0

AT00006880 INTERNAL REVIEW OF D0 10SEP12 28SEP12 15 15 0

AT00006890 INCORPORATE COMMENTS 01OCT12 19OCT12 15 15 0

AT00006900 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 19OCT12 0 0 0

AT00006910 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 22OCT12 19NOV12 21 21 0

AT00006920 CONSOLIDATE COMMENTS/RESPONSE 20NOV12 28NOV12 5 5 0
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AT00006930 COMMENT RESOLUTION MEETING 29NOV12 29NOV12 1 1 0

AT00006940 INCORPORATE COMMENTS 30NOV12 31DEC12 20 20 0

AT00006950 RELEASE PREPARATION 02JAN13 04JAN13 3 3 0

AT00006960 CERTFICATION MEETING 07JAN13 07JAN13 1 1 0

AT00006970 INCORPORATE COMMENTS 08JAN13 08JAN13 1 1 0

AT00006980 ISSUE RAWP (D1) TO DOE 08JAN13 0 0 0

AT00006990 DOE TRANSMITS D1 RAWP TO REGULATORS 09JAN13 15JAN13 5 5 0

AT00007000 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 15JAN13 0 0 0

AT00007010 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 16JAN13 14FEB13 21 21 0

AT00007020 INCORPORATE COMMENTS 15FEB13 28FEB13 10 10 0

AT00007030 RELEASE PREPARATION 01MAR13 06MAR13 4 4 0

AT00007040 CERTIFICATION MEETING 07MAR13 07MAR13 1 1 0

AT00007050 INCORPORATE COMMENTS 08MAR13 08MAR13 1 1 0

AT00007060 ISSUE RAWP (D2) TO DOE 08MAR13 0 0 0

AT00007070 DOE TRANSMITS D2 RAWP TO REGULATORS 11MAR13 15MAR13 5 5 0

AT00007080 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 15MAR13 0 0 0

AT00007090 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 18MAR13 16APR13 21 21 0

AT00007100 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 16APR13 0 0 0

04.11.10.01.03.04  Remedial Action

AT00007110 READINESS REVIEW 17APR13 30APR13 10 10 0

AT00007120 NTP 01MAY13 01MAY13 1 1 0

AT00007130 REMEDIAL ACTION MOBILIZATION 02MAY13 30AUG13 84 84 0

AT00008260 swmu 3 02MAY13 06NOV18 1,380* 1,380* 0

AT00007140 REMEDIAL ACTION-START 03SEP13 0 0 0

AT00007150 SWMU 3 EXCAVATION 03SEP13 01SEP15 500 500 0

AT00009910 WASTE MANAGEMENT 03SEP13 01SEP15 500 500 0

AT00007160 VERIFICATION SAMPLING 05SEP13 03SEP15 500 500 0

AT00009930 WASTE CHARACTERIZATION 02OCT13 30DEC15 560 560 0

AT00007170 VERIFICATION SAMPLING ANALYSIS 04OCT13 05OCT15 500 500 0

AT00009900 BACKFILL/RESTORATION OF SWMU 3 18OCT13 19OCT15 500 500 0

AT00009940 WASTE ANALYSIS 31OCT13 01FEB16 560 560 0

AT00009950 DEVELOP AND APPROVAL OF WASTE PACKAGES 13DEC13 08MAY14 100 100 0

AT00011500 DEVELOP DOT PAPERWORK 13FEB14 12FEB16 500 500 0

AT00009920 DISPOSAL OF WASTE FROM SWMU 3 EXCAVATION 09MAY14 09MAY16 500 500 0

AT00009921 WASTE RECEIVED AT ENVIROCARE 09JUN14 07JUN16 500 500 0

AT00009960   MOBILIZATION FOR DUS SYSTEM 20OCT15 18DEC15 42 42 0

AT00010200   SWMU 3 DUS SYSTEM 20OCT15 06NOV18 763* 763* 0

AT00009970   INSTALL 15 EXTRACT/INJECTION WELLS 21DEC15 08APR16 75 75 0

AT00009990   SAMPLE ANALYSIS 25JAN16 14JUN16 100 100 0

AT00009980   INSTALL 9 MONITORING WELLS 11APR16 13JUN16 45 45 0

AT00009922 WASTE RECEIVED AT NTS 10MAY16 07JUN16 20 20 0

AT00010000   INSTALL ABOVE GRADE COMPONENT 14JUN16 10AUG16 40 40 0

AT00010010   OPERATION 11AUG16 10AUG18 500 500 0

AT00011510 DEVELOP WASTE PACKAGES 11AUG16 08SEP16 20 20 0

AT00011520 DEVELOP DOT PAPERWORK 09SEP16 06OCT16 20 20 0

AT00010020   OPERATION SAMPLING ANALYSIS 12SEP16 11SEP18 500 500 0

AT00011530 WASTE DISPOSAL 07OCT16 03NOV16 20 20 0
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AT00011540 WASTE RECEIVED AT ENVIROCARE 04NOV16 05DEC16 20 20 0

AT00010030   POST OPERATION SAMPLING 13AUG18 31AUG18 15 15 0

AT00011440   Well Abandonment 13AUG18 08OCT18 40 40 0

AT00010040   POST OPERATION SAMPLING ANALYSIS 04SEP18 02OCT18 21 21 0

AT00010050   DEMOBILIZATION 09OCT18 06NOV18 21 21 0

AT00007180 REMEDIAL ACTION-FINISH 06NOV18 0 0 0

04.11.10.01.03.05  Remedial Action Completion Report

AT00007190 POST CONSTRUCTION REPORT 07NOV18 20SEP19 217* 217* 0

AT00007200 PREPARE POST CONSTRUCTION REPORT 07NOV18 10JAN19 42 42 0

AT00007210 INTERNAL REVIEW 11JAN19 25JAN19 10 10 0

AT00007220 INCORPORATE COMMENTS 28JAN19 08FEB19 10 10 0

AT00007230 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 08FEB19 0 0 0

AT00007240 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 11FEB19 11MAR19 21 21 0

AT00007250 CONSOLIDATE COMMENTS/RESPONSE 12MAR19 18MAR19 5 5 0

AT00007260 COMMENT RESOLUTION MEETING 19MAR19 19MAR19 1 1 0

AT00007270 DOCUMENT REVISION 20MAR19 03APR19 11 11 0

AT00007280 RELEASE PREPARATION 04APR19 09APR19 4 4 0

AT00007290 CERTIFICATION MEETING 10APR19 10APR19 1 1 0

AT00007300 INCORPORATE COMMENTS 11APR19 12APR19 2 2 0

AT00007310 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 12APR19 0 0 0

AT00007320 DOE TRANSMITS D1 POST CONST RPT TO REGULATORS 15APR19 22APR19 5 5 0

AT00007330 ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 22APR19 0 0 0

AT00007340 EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 23APR19 18JUL19 60 60 0

AT00007350 INCORPORATE EPA/KDEP COMMENTS 19JUL19 05AUG19 12 12 0

AT00007360 RELEASE PREPARATION 06AUG19 12AUG19 5 5 0

AT00007370 CERTIFICATION MEETING 13AUG19 13AUG19 1 1 0

AT00007380 INCORPORATE COMMENTS 14AUG19 14AUG19 1 1 0

AT00007390 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 14AUG19 0 0 0

AT00007400 DOE TRANSMITS D2 POST CONST RPT TO REGULATORS 15AUG19 21AUG19 5 5 0

AT00007410 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 21AUG19 0 0 0

AT00007420 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 22AUG19 20SEP19 21 21 0

AT00007430 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 20SEP19 0 0 0

04.11.10.01.04.01  Remedial Design Work Plan

AT00007440 PROCURE RD WORK PLAN 22MAY12 19JUN12 20 20 0

AT00007450 REMEDIAL DESIGN WORK PLAN/SCHEDULE 20JUN12 14MAY13 225* 225* 0

AT00007460 PREPARE RD WORK PLAN/SCHEDULE 20JUN12 18OCT12 84 84 0

AT00007470 INTERNAL REVIEW OF D0 19OCT12 01NOV12 10 10 0

AT00007480 INCORPORATE COMMENTS 02NOV12 15NOV12 10 10 0

AT00007490 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 15NOV12 0 0 0

AT00007500 DOE REVIEW RD WORK PLAN/SCHEDULE 16NOV12 21DEC12 24 24 0

AT00007510 CONSOLIDATE COMMENTS/RESPONSE 26DEC12 31DEC12 4 4 0

AT00007520 COMMENT RESOLUTION MEETING 02JAN13 02JAN13 1 1 0

AT00007530 INCORPORATE COMMENTS 03JAN13 17JAN13 11 11 0

AT00007540 RELEASE PREPARATION 18JAN13 24JAN13 4 4 0

AT00007550 CERTIFICATION MEETING 25JAN13 25JAN13 1 1 0
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AT00007560 INCORPORATE COMMENTS 28JAN13 29JAN13 2 2 0

AT00007570 ISSUE RDWP (D1) TO DOE 29JAN13 0 0 0

AT00007580 DOE TRANSMITS D1 RDWP TO REGULATORS 30JAN13 05FEB13 5 5 0

AT00007590 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 05FEB13 0 0 0

AT00007600 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 06FEB13 08MAR13 23 23 0

AT00007610 INCORPORATE COMMENTS 11MAR13 01APR13 15 15 0

AT00007620 RELEASE PREPARATION 02APR13 03APR13 2 2 0

AT00007630 CERTIFICATION MEETING 04APR13 04APR13 1 1 0

AT00007640 INCORPORATE COMMENTS 05APR13 08APR13 2 2 0

AT00007650 ISSUE RDWP TO DOE (D2) 08APR13 0 0 0

AT00007660 DOE TRANSMITS D2 RDWP TO REGULATORS 09APR13 15APR13 5 5 0

AT00007670 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 15APR13 0 0 0

AT00007680 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 16APR13 14MAY13 21 21 0

AT00007690 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 14MAY13 0 0 0

04.11.10.01.04.02  Remedial Design Report

AT00007700 DESIGN/BUILD PROCUREMENT 03JAN13 28JUN13 124 124 0

AT00007710 REMEDIAL DESIGN REPORT 01JUL13 27MAY14 226* 226* 0

AT00007720 PREPARE REMEDIAL DESIGN 01JUL13 29OCT13 84 84 0

AT00007730 INTERNAL REVIEW OF D0 30OCT13 12NOV13 10 10 0

AT00007740 INCORPORATE COMMENTS 13NOV13 26NOV13 10 10 0

AT00007750 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 26NOV13 0 0 0

AT00007760 DOE REVIEW DRAFT REMEDIAL DESIGN 27NOV13 31DEC13 21 21 0

AT00007770 CONSOLIDATE COMMENTS/RESPONSE 02JAN14 08JAN14 5 5 0

AT00007780 COMMENT RESOLUTION MEETING 09JAN14 09JAN14 1 1 0

AT00007790 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 10JAN14 07FEB14 20 20 0

AT00007800 RELEASE PREPARATION 10FEB14 12FEB14 3 3 0

AT00007810 CERTIFICATION MEETING 13FEB14 13FEB14 1 1 0

AT00007820 INCORPORATE COMMENTS 14FEB14 17FEB14 2 2 0

AT00007830 ISSUE RD (D1) TO DOE 17FEB14 0 0 0

AT00007840 DOE TRANSMITS D1 RD TO REGULATORS 18FEB14 24FEB14 5 5 0

AT00007850 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 24FEB14 0 0 0

AT00007860 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 25FEB14 25MAR14 21 21 0

AT00007870 INCORPORATE EPA/KDEP COMMENTS 26MAR14 09APR14 11 11 0

AT00007880 RELEASE PREPARATION 10APR14 14APR14 3 3 0

AT00007890 CERTIFICATION MEETING 15APR14 15APR14 1 1 0

AT00007900 INCORPORATE COMMENTS 16APR14 17APR14 2 2 0

AT00007910 ISSUE RD (D2) TO DOE 17APR14 0 0 0

AT00007920 DOE TRANSMITS D2 RD TO REGULATORS 21APR14 25APR14 5 5 0

AT00007930 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 25APR14 0 0 0

AT00007940 EPA/KDEP REVIEW CFC DESIGN 28APR14 27MAY14 21 21 0

AT00007950 EPA/KDEP APPROVE CFC DESIGN 27MAY14 0 0 0

04.11.10.01.04.03  Remedial Action Work Plan

AT00007960 REMEDIAL ACTION WORK PLAN 01JUL13 23MAY14 225* 225* 0

AT00007970 PREPARE REMEDIAL ACTION WORK PLAN 01JUL13 16OCT13 75 75 0

AT00007980 INTERNAL REVIEW OF D0 17OCT13 06NOV13 15 15 0
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AT00007990 INCORPORATE COMMENTS 07NOV13 27NOV13 15 15 0

AT00008000 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 27NOV13 0 0 0

AT00008010 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 02DEC13 02JAN14 21 21 0

AT00008020 CONSOLIDATE COMMENTS/RESPONSE 03JAN14 09JAN14 5 5 0

AT00008030 COMMENT RESOLUTION MEETING 10JAN14 10JAN14 1 1 0

AT00008040 INCORPORATE COMMENTS 13JAN14 10FEB14 20 20 0

AT00008050 RELEASE PREPARATION 11FEB14 13FEB14 3 3 0

AT00008060 CERTFICATION MEETING 14FEB14 14FEB14 1 1 0

AT00008070 INCORPORATE COMMENTS 17FEB14 17FEB14 1 1 0

AT00008080 ISSUE RAWP (D1) TO DOE 17FEB14 0 0 0

AT00008090 DOE TRANSMITS D1 RAWP TO REGULATORS 18FEB14 24FEB14 5 5 0

AT00008100 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 24FEB14 0 0 0

AT00008110 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 25FEB14 25MAR14 21 21 0

AT00008120 INCORPORATE COMMENTS 26MAR14 08APR14 10 10 0

AT00008130 RELEASE PREPARATION 09APR14 14APR14 4 4 0

AT00008140 CERTIFICATION MEETING 15APR14 15APR14 1 1 0

AT00008150 INCORPORATE COMMENTS 16APR14 16APR14 1 1 0

AT00008160 ISSUE RAWP (D2) TO DOE 16APR14 0 0 0

AT00008170 DOE TRANSMITS D2 RAWP TO REGULATORS 17APR14 24APR14 5 5 0

AT00008180 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 24APR14 0 0 0

AT00008190 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 25APR14 23MAY14 21 21 0

AT00008200 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 23MAY14 0 0 0

04.11.10.01.04.04  Remedial Action

AT00008210 READINESS REVIEW 27MAY14 09JUN14 10 10 0

AT00008220 NTP 10JUN14 10JUN14 1 1 0

AT00008230 REMEDIAL ACTION-MOBILIZATION 11JUN14 09OCT14 84 84 0

AT00008270 swmu 4 11JUN14 23AUG17 801* 801* 0

AT00008240 REMEDIAL ACTION-START 10OCT14 0 0 0

AT00008250 C-747 SWMU 4 EXCAVATION 10OCT14 15DEC16 546 546 0

AT00010090 WASTE MANAGEMENT 10OCT14 15DEC16 546 546 0

AT00010060 VERIFICATION SAMPLING 14OCT14 19DEC16 546 546 0

AT00010110 WASTE CHARACTERIZATION 24OCT14 03JAN17 546 546 0

AT00010070 VERIFICATION SAMPLING ANALYSIS 12NOV14 23JAN17 546 546 0

AT00010120 WASTE CHARACTERIZATION ANALYSIS 24NOV14 02FEB17 546 546 0

AT00010080 BACKFILL/RESTORATION FOR SWMU 4 26NOV14 06FEB17 546 546 0

AT00010130 DEVELOP WASTE PACKAGES 24DEC14 19MAY15 100 100 0

AT00011550 DEVELOP DOT PAPERWORK 24FEB15 28APR17 546 546 0

AT00010100 DISPOSAL OF WASTE FROM SWMU 4 20MAY15 26JUL17 546 546 0

AT00010102 WASTE RECEIVED AT NTS 28MAY15 02AUG17 546 546 0

AT00010101 WASTE RECEIVED AT ENVIROCARE 18JUN15 23AUG17 546 546 0

AT00010140 DEMOBILIZATION 04JAN17 02FEB17 21 21 0

AT00008280 REMEDIAL ACTION-FINISH 23AUG17 0 0 0

AT00009350 6-phase 24AUG17 23AUG18 250 250 0

04.11.10.01.04.05  Remedial Action Completion Report

AT00008290 POST CONSTRUCTION REPORT 24AUG18 09JUL19 217* 217* 0
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AT00008300 PREPARE POST CONSTRUCTION REPORT 24AUG18 23OCT18 42 42 0

AT00008310 INTERNAL REVIEW 24OCT18 06NOV18 10 10 0

AT00008320 INCORPORATE COMMENTS 07NOV18 20NOV18 10 10 0

AT00008330 ISSUE DRAFT POST CONSTRUCTION REPORT TO DOE (D0) 20NOV18 0 0 0

AT00008340 DOE REVIEW DRAFT POST CONSTRUCTION REPORT 21NOV18 21DEC18 21 21 0

AT00008350 CONSOLIDATE COMMENTS/RESPONSE 26DEC18 02JAN19 5 5 0

AT00008360 COMMENT RESOLUTION MEETING 03JAN19 03JAN19 1 1 0

AT00008370 DOCUMENT REVISION 04JAN19 18JAN19 11 11 0

AT00008380 RELEASE PREPARATION 22JAN19 25JAN19 4 4 0

AT00008390 CERTIFICATION MEETING 28JAN19 28JAN19 1 1 0

AT00008400 INCORPORATE COMMENTS 29JAN19 30JAN19 2 2 0

AT00008410 ISSUE POST CONSTRUCTION REPORT (D1) TO DOE 30JAN19 0 0 0

AT00008420 DOE TRANSMITS D1 POST CONST RPT TO REGULATORS 31JAN19 06FEB19 5 5 0

AT00008430 ISS DRAFT POST CONSTRUCTION RPT TO EPA/KDEP (D1) 06FEB19 0 0 0

AT00008440 EPA/KDEP REVIEW DRAFT POST CONSTR. REPORT 07FEB19 02MAY19 60 60 0

AT00008450 INCORPORATE EPA/KDEP COMMENTS 03MAY19 20MAY19 12 12 0

AT00008460 RELEASE PREPARATION 21MAY19 28MAY19 5 5 0

AT00008470 CERTIFICATION MEETING 29MAY19 29MAY19 1 1 0

AT00008480 INCORPORATE COMMENTS 30MAY19 30MAY19 1 1 0

AT00008490 ISSUE POST CONSTRUCTION REPORT (D2) TO DOE 30MAY19 0 0 0

AT00008500 DOE TRANSMITS D2 POST CONST RPT TO REGULATORS 31MAY19 06JUN19 5 5 0

AT00008510 ISSUE FNL POST CONSTRUCTION RPT TO EPA/KDEP (D2) 06JUN19 0 0 0

AT00008520 EPA/ KDEP REVIEW FINAL POST CONSTRUCTION REPORT 07JUN19 09JUL19 21 21 0

AT00008530 EPA/KDEP APPROVE FINAL POST CONSTRUCTION RPT 09JUL19 0 0 0

04.11.10.01.05.01  Remedial Design Work Plan

AT00008540 PROCURE RD WORK PLAN 23OCT14 19NOV14 20 20 0

AT00008550 REMEDIAL DESIGN WORK PLAN/SCHEDULE 20NOV14 15OCT15 225* 225* 0

AT00008560 PREPARE RD WORK PLAN/SCHEDULE 20NOV14 25MAR15 84 84 0

AT00008570 INTERNAL REVIEW OF D0 26MAR15 09APR15 10 10 0

AT00008580 INCORPORATE COMMENTS 10APR15 23APR15 10 10 0

AT00008590 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 23APR15 0 0 0

AT00008600 DOE REVIEW RD WORK PLAN/SCHEDULE 24APR15 28MAY15 24 24 0

AT00008610 CONSOLIDATE COMMENTS/RESPONSE 29MAY15 03JUN15 4 4 0

AT00008620 COMMENT RESOLUTION MEETING 04JUN15 04JUN15 1 1 0

AT00008630 INCORPORATE COMMENTS 05JUN15 19JUN15 11 11 0

AT00008640 RELEASE PREPARATION 22JUN15 25JUN15 4 4 0

AT00008650 CERTIFICATION MEETING 26JUN15 26JUN15 1 1 0

AT00008660 INCORPORATE COMMENTS 29JUN15 30JUN15 2 2 0

AT00008670 ISSUE RDWP (D1) TO DOE 30JUN15 0 0 0

AT00008680 DOE TRANSMITS D1 RDWP TO REGULATORS 01JUL15 09JUL15 5 5 0

AT00008690 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 09JUL15 0 0 0

AT00008700 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 10JUL15 11AUG15 23 23 0

AT00008710 INCORPORATE COMMENTS 12AUG15 01SEP15 15 15 0

AT00008720 RELEASE PREPARATION 02SEP15 03SEP15 2 2 0

AT00008730 CERTIFICATION MEETING 04SEP15 04SEP15 1 1 0

AT00008740 INCORPORATE COMMENTS 08SEP15 09SEP15 2 2 0

AT00008750 ISSUE RDWP TO DOE (D2) 09SEP15 0 0 0
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AT00008760 DOE TRANSMITS D2 RDWP TO REGUALTORS 10SEP15 16SEP15 5 5 0

AT00008770 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 16SEP15 0 0 0

AT00008780 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 17SEP15 15OCT15 21 21 0

AT00008790 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 15OCT15 0 0 0

04.11.10.01.05.02  Remedial Design Report

AT00008800 DESIGN/BUILD PROCUREMENT 05JUN15 02DEC15 124 124 0

AT00008810 REMEDIAL DESIGN REPORT 03DEC15 26OCT16 226* 226* 0

AT00008820 PREPARE REMEDIAL DESIGN 03DEC15 05APR16 84 84 0

AT00008830 INTERNAL REVIEW OF D0 06APR16 19APR16 10 10 0

AT00008840 INCORPORATE COMMENTS 20APR16 03MAY16 10 10 0

AT00008850 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 03MAY16 0 0 0

AT00008860 DOE REVIEW DRAFT REMEDIAL DESIGN 04MAY16 02JUN16 21 21 0

AT00008870 CONSOLIDATE COMMENTS/RESPONSE 03JUN16 09JUN16 5 5 0

AT00008880 COMMENT RESOLUTION MEETING 10JUN16 10JUN16 1 1 0

AT00008890 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 13JUN16 12JUL16 20 20 0

AT00008900 RELEASE PREPARATION 13JUL16 15JUL16 3 3 0

AT00008910 CERTIFICATION MEETING 18JUL16 18JUL16 1 1 0

AT00008920 INCORPORATE COMMENTS 19JUL16 20JUL16 2 2 0

AT00008930 ISSUE RD (D1) TO DOE 20JUL16 0 0 0

AT00008940 DOE TRANSMITS D1 RD TO REGULATORS 21JUL16 27JUL16 5 5 0

AT00008950 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 27JUL16 0 0 0

AT00008960 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 28JUL16 25AUG16 21 21 0

AT00008970 INCORPORATE EPA/KDEP COMMENTS 26AUG16 12SEP16 11 11 0

AT00008980 RELEASE PREPARATION 13SEP16 15SEP16 3 3 0

AT00008990 CERTIFICATION MEETING 16SEP16 16SEP16 1 1 0

AT00009000 INCORPORATE COMMENTS 19SEP16 20SEP16 2 2 0

AT00009010 ISSUE RD (D2) TO DOE 20SEP16 0 0 0

AT00009020 DOE TRANSMITS D2 RD TO REGULATORS 21SEP16 27SEP16 5 5 0

AT00009030 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 27SEP16 0 0 0

AT00009040 EPA/KDEP REVIEW CFC DESIGN 28SEP16 26OCT16 21 21 0

AT00009050 EPA/KDEP APPROVE CFC DESIGN 26OCT16 0 0 0

04.11.10.01.05.03  Remedial Action Work Plan

AT00009060 REMEDIAL ACTION WORK PLAN 03DEC15 25OCT16 225* 225* 0

AT00009070 PREPARE REMEDIAL ACTION WORK PLAN 03DEC15 22MAR16 75 75 0

AT00009080 INTERNAL REVIEW OF D0 23MAR16 13APR16 15 15 0

AT00009090 INCORPORATE COMMENTS 14APR16 04MAY16 15 15 0

AT00009100 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 04MAY16 0 0 0

AT00009110 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 05MAY16 03JUN16 21 21 0

AT00009120 CONSOLIDATE COMMENTS/RESPONSE 06JUN16 10JUN16 5 5 0

AT00009130 COMMENT RESOLUTION MEETING 13JUN16 13JUN16 1 1 0

AT00009140 INCORPORATE COMMENTS 14JUN16 13JUL16 20 20 0

AT00009150 RELEASE PREPARATION 14JUL16 18JUL16 3 3 0

AT00009160 CERTFICATION MEETING 19JUL16 19JUL16 1 1 0

AT00009170 INCORPORATE COMMENTS 20JUL16 20JUL16 1 1 0

AT00009180 ISSUE RAWP (D1) TO DOE 20JUL16 0 0 0
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AT00009190 DOE TRANSMITS D1 RAWP TO REGULATORS 21JUL16 27JUL16 5 5 0

AT00009200 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 27JUL16 0 0 0

AT00009210 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 28JUL16 25AUG16 21 21 0

AT00009220 INCORPORATE COMMENTS 26AUG16 09SEP16 10 10 0

AT00009230 RELEASE PREPARATION 12SEP16 15SEP16 4 4 0

AT00009240 CERTIFICATION MEETING 16SEP16 16SEP16 1 1 0

AT00009250 INCORPORATE COMMENTS 19SEP16 19SEP16 1 1 0

AT00009260 ISSUE RAWP (D2) TO DOE 19SEP16 0 0 0

AT00009270 DOE TRANSMITS D2 RAWP TO REGULATORS 20SEP16 26SEP16 5 5 0

AT00009280 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 26SEP16 0 0 0

AT00009290 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 27SEP16 25OCT16 21 21 0

AT00009300 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 25OCT16 0 0 0

04.11.10.01.05.04  Remedial Action

AT00009310 READINESS REVIEW 26OCT16 01NOV16 5 5 0

AT00009320 NTP 02NOV16 02NOV16 1 1 0

AT00009330 REMEDIAL ACTION-MOBILIZATION 03NOV16 06FEB17 62 62 0

AT00011410 capping 03NOV16 04JAN18 290* 290* 0

AT00009340 REMEDIAL ACTION-START 07FEB17 0 0 0

AT00009650 C-746-F SWMU 5 CAPPING 07FEB17 10MAY17 66 66 0

AT00009660 C-747-A SWMU 7&30 CAPPING 11MAY17 31OCT17 120 120 0

AT00010180 C-746-F SWMU 5 SITE RESTORATION 11MAY17 09JUN17 21 21 0

AT00010150 SWMU 145 CAPPING 27JUN17 29SEP17 66 66 0

AT00009651 SWMU 6 CAPPING 02OCT17 30OCT17 21 21 0

AT00010160 SWMU 145 SITE RESTORATION 02OCT17 30OCT17 21 21 0

AT00009652 SWMU 6 SITE RESTORATION 31OCT17 13NOV17 10 10 0

AT00010170 C-747-A SWMU 7 & 30 SITE RESTORATION 01NOV17 01DEC17 21 21 0

AT00010190 DEMOBILIZATION 04DEC17 04JAN18 21 21 0

AT00009380 REMEDIAL ACTION-FINISH 04JAN18 0 0 0

04.11.10.01.05.05  Remedial Action Completion Report

AT00009390 REMEDIAL ACTION REPORT 05JAN18 13NOV18 217* 217* 0

AT00009400 PREPARE REMEDIAL ACTION REPORT 05JAN18 06MAR18 42 42 0

AT00009410 INTERNAL REVIEW 07MAR18 20MAR18 10 10 0

AT00009420 INCORPORATE COMMENTS 21MAR18 04APR18 10 10 0

AT00009430 ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0) 04APR18 0 0 0

AT00009440 DOE REVIEW DRAFT REMEDIAL ACTION REPORT 05APR18 03MAY18 21 21 0

AT00009450 CONSOLIDATE COMMENTS/RESPONSE 04MAY18 10MAY18 5 5 0

AT00009460 COMMENT RESOLUTION MEETING 11MAY18 11MAY18 1 1 0

AT00009470 DOCUMENT REVISION 14MAY18 29MAY18 11 11 0

AT00009480 RELEASE PREPARATION 30MAY18 04JUN18 4 4 0

AT00009490 CERTIFICATION MEETING 05JUN18 05JUN18 1 1 0

AT00009500 INCORPORATE COMMENTS 06JUN18 07JUN18 2 2 0

AT00009510 ISSUE REMEDIAL ACTION REPORT (D1) TO DOE 07JUN18 0 0 0

AT00009520 DOE TRANSMITS D1 RAR TO REGULATORS 08JUN18 14JUN18 5 5 0

AT00009530 ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1) 14JUN18 0 0 0

AT00009540 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 15JUN18 11SEP18 60 60 0
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AT00009550 INCORPORATE EPA/KDEP COMMENTS 12SEP18 27SEP18 12 12 0

AT00009560 RELEASE PREPARATION 28SEP18 04OCT18 5 5 0

AT00009570 CERTIFICATION MEETING 05OCT18 05OCT18 1 1 0

AT00009580 INCORPORATE COMMENTS 08OCT18 08OCT18 1 1 0

AT00009590 ISSUE REMEDIAL ACTION REPORT (D2) TO DOE 08OCT18 0 0 0

AT00009600 DOE TRANSMITS D2 RAR TO REGULATORS 09OCT18 15OCT18 5 5 0

AT00009610 ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2) 15OCT18 0 0 0

AT00009620 EPA/ KDEP REVIEW FINAL REMEDIAL ACTION REPORT 16OCT18 13NOV18 21 21 0

AT00009630 EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT 13NOV18 0 0 0

04.11.10.01.06.01  Remedial Design Work Plan

AT00010210 PROCURE RD WORK PLAN 01JUL13 30JUL13 20 20 0

AT00010220 REMEDIAL DESIGN WORK PLAN/SCHEDULE 31JUL13 23JUN14 225* 225* 0

AT00010230 PREPARE RD WORK PLAN/SCHEDULE 31JUL13 26NOV13 84 84 0

AT00010240 INTERNAL REVIEW OF D0 27NOV13 12DEC13 10 10 0

AT00010250 INCORPORATE COMMENTS 13DEC13 30DEC13 10 10 0

AT00010260 ISSUE RD WORK PLAN/SCHEDULE TO DOE (D0) 30DEC13 0 0 0

AT00010270 DOE REVIEW RD WORK PLAN/SCHEDULE 31DEC13 04FEB14 24 24 0

AT00010280 CONSOLIDATE COMMENTS/RESPONSE 05FEB14 10FEB14 4 4 0

AT00010290 COMMENT RESOLUTION MEETING 11FEB14 11FEB14 1 1 0

AT00010300 INCORPORATE COMMENTS 12FEB14 26FEB14 11 11 0

AT00010310 RELEASE PREPARATION 27FEB14 04MAR14 4 4 0

AT00010320 CERTIFICATION MEETING 05MAR14 05MAR14 1 1 0

AT00010330 INCORPORATE COMMENTS 06MAR14 07MAR14 2 2 0

AT00010340 ISSUE RDWP (D1) TO DOE 07MAR14 0 0 0

AT00010350 DOE TRANSMITS D1 RDWP TO REGULATORS 10MAR14 14MAR14 5 5 0

AT00010360 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D1) 14MAR14 0 0 0

AT00010370 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 17MAR14 16APR14 23 23 0

AT00010380 INCORPORATE COMMENTS 17APR14 08MAY14 15 15 0

AT00010390 RELEASE PREPARATION 09MAY14 12MAY14 2 2 0

AT00010400 CERTIFICATION MEETING 13MAY14 13MAY14 1 1 0

AT00010410 INCORPORATE COMMENTS 14MAY14 15MAY14 2 2 0

AT00010420 ISSUE RDWP TO DOE (D2) 15MAY14 0 0 0

AT00010430 DOE TRANSMITS D2 RDWP TO REGULATORS 16MAY14 22MAY14 5 5 0

AT00010440 ISSUE RD WORK PLAN/SCHEDULE TO EPA/KY (D2) 22MAY14 0 0 0

AT00010450 EPA/KY REVIEW RD WORK PLAN/SCHEDULE 23MAY14 23JUN14 21 21 0

AT00010460 EPA/KY APPROVAL OF RD WORK PLAN/SCHEDULE 23JUN14 0 0 0

04.11.10.01.06.02  Remedial Design Report

AT00010470 DESIGN/BUILD PROCUREMENT 12FEB14 08AUG14 124 124 0

AT00010480 REMEDIAL DESIGN REPORT 11AUG14 29JUL15 242* 242* 0

AT00010490 PREPARE REMEDIAL DESIGN 11AUG14 05JAN15 100 100 0

AT00010500 INTERNAL REVIEW OF D0 06JAN15 20JAN15 10 10 0

AT00010510 INCORPORATE COMMENTS 21JAN15 03FEB15 10 10 0

AT00010520 ISSUE DRAFT REMEDIAL DESIGN TO DOE (D0) 03FEB15 0 0 0

AT00010530 DOE REVIEW DRAFT REMEDIAL DESIGN 04FEB15 04MAR15 21 21 0

AT00010540 CONSOLIDATE COMMENTS/RESPONSE 05MAR15 11MAR15 5 5 0
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AT00010550 COMMENT RESOLUTION MEETING 12MAR15 12MAR15 1 1 0

AT00010560 INCORPORATE DRAFT REMEDIAL DESIGN COMMENTS 13MAR15 10APR15 20 20 0

AT00010570 RELEASE PREPARATION 13APR15 15APR15 3 3 0

AT00010580 CERTIFICATION MEETING 16APR15 16APR15 1 1 0

AT00010590 INCORPORATE COMMENTS 17APR15 20APR15 2 2 0

AT00010600 ISSUE RD (D1) TO DOE 20APR15 0 0 0

AT00010610 DOE TRANSMITS D1 RD TO REGULATORS 21APR15 27APR15 5 5 0

AT00010620 ISSUE DRAFT REMEDIAL DESIGN TO EPA/KDEP (D1) 27APR15 0 0 0

AT00010630 EPA/KDEP REVIEW DRAFT REMEDIAL DESIGN 28APR15 27MAY15 21 21 0

AT00010640 INCORPORATE EPA/KDEP COMMENTS 28MAY15 11JUN15 11 11 0

AT00010650 RELEASE PREPARATION 12JUN15 16JUN15 3 3 0

AT00010660 CERTIFICATION MEETING 17JUN15 17JUN15 1 1 0

AT00010670 INCORPORATE COMMENTS 18JUN15 19JUN15 2 2 0

AT00010680 ISSUE RD (D2) TO DOE 19JUN15 0 0 0

AT00010690 DOE TRANSMITS D2 RD TO REGULATORS 22JUN15 26JUN15 5 5 0

AT00010700 ISSUE FINAL CFC REMEDIAL DESIGN TO EPA/KDEP (D2) 26JUN15 0 0 0

AT00010710 EPA/KDEP REVIEW CFC DESIGN 29JUN15 29JUL15 21 21 0

AT00010720 EPA/KDEP APPROVE CFC DESIGN 29JUL15 0 0 0

04.11.10.01.06.03  Remedial Action Work Plan

AT00010730 REMEDIAL ACTION WORK PLAN 23SEP14 17AUG15 225* 225* 0

AT00010740 PREPARE REMEDIAL ACTION WORK PLAN 23SEP14 12JAN15 75 75 0

AT00010750 INTERNAL REVIEW OF D0 13JAN15 03FEB15 15 15 0

AT00010760 INCORPORATE COMMENTS 04FEB15 24FEB15 15 15 0

AT00010770 ISSUE REMEDIAL ACTION WORK PLAN TO DOE (D0) 24FEB15 0 0 0

AT00010780 DOE REVIEW OF REMEDIAL ACTION WORK PLAN 25FEB15 25MAR15 21 21 0

AT00010790 CONSOLIDATE COMMENTS/RESPONSE 26MAR15 01APR15 5 5 0

AT00010800 COMMENT RESOLUTION MEETING 02APR15 02APR15 1 1 0

AT00010810 INCORPORATE COMMENTS 06APR15 01MAY15 20 20 0

AT00010820 RELEASE PREPARATION 04MAY15 06MAY15 3 3 0

AT00010830 CERTFICATION MEETING 07MAY15 07MAY15 1 1 0

AT00010840 INCORPORATE COMMENTS 08MAY15 08MAY15 1 1 0

AT00010850 ISSUE RAWP (D1) TO DOE 08MAY15 0 0 0

AT00010860 DOE TRANSMITS D1 RAWP TO REGULATORS 11MAY15 15MAY15 5 5 0

AT00010870 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D1) 15MAY15 0 0 0

AT00010880 EPA/KY REVIEW REMEDIAL ACTION WORK PLAN 18MAY15 16JUN15 21 21 0

AT00010890 INCORPORATE COMMENTS 17JUN15 30JUN15 10 10 0

AT00010900 RELEASE PREPARATION 01JUL15 08JUL15 4 4 0

AT00010910 CERTIFICATION MEETING 09JUL15 09JUL15 1 1 0

AT00010920 INCORPORATE COMMENTS 10JUL15 10JUL15 1 1 0

AT00010930 ISSUE RAWP (D2) TO DOE 10JUL15 0 0 0

AT00010940 DOE TRANSMITS D2 RAWP TO REGULATORS 13JUL15 17JUL15 5 5 0

AT00010950 ISSUE REMEDIAL ACTION WORK PLAN TO EPA/KY (D2) 17JUL15 0 0 0

AT00010960 EPA/KY REVIEW OF REMEDIAL ACTION WORK PLAN 20JUL15 17AUG15 21 21 0

AT00010970 EPA/KY APPROVAL OF REMEDIAL ACTION WORK PLAN 17AUG15 0 0 0
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04.11.10.01.06.04  Remedial Action

AT00010980 READINESS REVIEW 18AUG15 20AUG15 3 3 0

AT00010990 NTP 21AUG15 21AUG15 1 1 0

AT00011000 REMEDIAL ACTION-MOBILIZATION 24AUG15 21OCT15 42 42 0

AT00011420 chem ox 24AUG15 31JAN18 609* 609* 0

AT00011010 REMEDIAL ACTION-START 22OCT15 0 0 0

AT00011020 INSTALL 37 MONITORING WELLS 22OCT15 04APR16 111 111 0

AT00011070 WASTE MANAGEMENT 22OCT15 29DEC17 546 546 0

AT00011030 INSTALL 9 CHEM OX WELLS 05APR16 11MAY16 27 27 0

AT00011050 DEVELOP 37 MONITORING WELLS 05APR16 25MAY16 37 37 0

AT00011040 DEVELOP 9 CHEM OX WELLS 12MAY16 25MAY16 10 10 0

AT00011060 INSTALL CHEM OX SYSTEM 26MAY16 28JUN16 23 23 0

AT00011080 BASELINE SAMPLING 26MAY16 28JUN16 23 23 0

AT00011360 BASELINE SAMPLING ANALYSIS 29JUN16 02AUG16 23 23 0

AT00011370 OPERATION 29JUN16 29DEC17 375 375 0

AT00011560 DEVELOP WASTE PACKAGES 29JUN16 28JUL16 20 20 0

AT00011570 WASTE DISPOSAL 29JUL16 25AUG16 20 20 0

AT00011380 OPERATION SAMPLING ANALYSIS 28SEP16 31JAN18 334 334 0

AT00011390 DEMOBILIZATION 02JAN18 31JAN18 21 21 0

AT00011090 REMEDIAL ACTION-FINISH 31JAN18 0 0 0

04.11.10.01.06.05  Remedial Action Completion Report

AT00011100 REMEDIAL ACTION REPORT 01FEB18 11DEC18 217* 217* 0

AT00011110 PREPARE REMEDIAL ACTION REPORT 01FEB18 02APR18 42 42 0

AT00011120 INTERNAL REVIEW 03APR18 16APR18 10 10 0

AT00011130 INCORPORATE COMMENTS 17APR18 30APR18 10 10 0

AT00011140 ISSUE DRAFT REMEDIAL ACTION REPORT TO DOE (D0) 30APR18 0 0 0

AT00011150 DOE REVIEW DRAFT REMEDIAL ACTION REPORT 01MAY18 30MAY18 21 21 0

AT00011160 CONSOLIDATE COMMENTS/RESPONSE 31MAY18 06JUN18 5 5 0

AT00011170 COMMENT RESOLUTION MEETING 07JUN18 07JUN18 1 1 0

AT00011180 DOCUMENT REVISION 08JUN18 22JUN18 11 11 0

AT00011190 RELEASE PREPARATION 25JUN18 28JUN18 4 4 0

AT00011200 CERTIFICATION MEETING 29JUN18 29JUN18 1 1 0

AT00011210 INCORPORATE COMMENTS 02JUL18 03JUL18 2 2 0

AT00011220 ISSUE REMEDIAL ACTION REPORT (D1) TO DOE 03JUL18 0 0 0

AT00011230 DOE TRANSMITS D1 RAR TO REGULATORS 06JUL18 12JUL18 5 5 0

AT00011240 ISS DRAFT REMEDIAL ACTION RPT TO EPA/KDEP (D1) 12JUL18 0 0 0

AT00011250 EPA/KDEP REVIEW DRAFT REMEDIAL ACTION REPORT 13JUL18 05OCT18 60 60 0

AT00011260 INCORPORATE EPA/KDEP COMMENTS 08OCT18 23OCT18 12 12 0

AT00011270 RELEASE PREPARATION 24OCT18 30OCT18 5 5 0

AT00011280 CERTIFICATION MEETING 31OCT18 31OCT18 1 1 0

AT00011290 INCORPORATE COMMENTS 01NOV18 01NOV18 1 1 0

AT00011300 ISSUE REMEDIAL ACTION REPORT (D2) TO DOE 01NOV18 0 0 0

AT00011310 DOE TRANSMITS D2 RAR TO REGULATORS 02NOV18 08NOV18 5 5 0

AT00011320 ISSUE FNL REMEDIAL ACTION RPT TO EPA/KDEP (D2) 08NOV18 0 0 0

AT00011330 EPA/ KDEP REVIEW FINAL REMEDIAL ACTION REPORT 09NOV18 11DEC18 21 21 0
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AT00011340 EPA/KDEP APPROVE FINAL REMEDIAL ACTION RPT 11DEC18 0 0 0

AT00011350 PROJECT COMPLETE 20SEP19 0 0 0

04.11.10.01.07.01  Proposed Plan

AT10000080 EPA/KY Review of D1 Proposed Plan 01OCT09 14OCT09 10 10 0

AT10000000 Regulator Extension 15OCT09 12NOV09 21 21 0

AT10000001 Regulator Extension 13NOV09 15DEC09 21 21 0

AT10000002 RECEIPT OF EPA/KDEP COMMENTS 15DEC09 0 0 0

AT10000003 Develop Comment Response Summary (CRS) package 16DEC09 17DEC09 2 2 0

AT10000004 Internal/DOE Tech review of CRS package 18DEC09 18DEC09 1 1 0

AT10000005 Revision to CRS package 21DEC09 21DEC09 1 1 0

AT10000006 Issue CRS package for DOE Legal Review 22DEC09 22DEC09 1 1 0

AT10000007 DOE Legal Review of CRS package 23DEC09 28DEC09 2 2 0

AT10000008 Revision to CRS package 29DEC09 29DEC09 1 1 0

AT10000009 DOE Issue CRS package to Regulators 30DEC09 30DEC09 1 1 0

AT10000010 CRS Meeting with Regulators and DOE 31DEC09 31DEC09 1 1 0

AT10000011 Incorporate Comments into D2 Proposed Plan 04JAN10 05JAN10 2 2 0

AT10000012 Internal/DOE Tech Review of D2 Proposed Plan 06JAN10 07JAN10 2 2 0

AT10000013 Revision of D2 Proposed Plan 08JAN10 08JAN10 1 1 0

AT10000014 ISSUE PROPOSED PLAN (D2) TO DOE for Legal Review 08JAN10 0 0 0

AT10000015 DOE Legal Review of D2 Proposed Plan 11JAN10 14JAN10 4 4 0

AT10000016 Revision to D2 Proposed Plan 15JAN10 15JAN10 1 1 0

AT10000017 Internal/DOE Certification/Reproduction 19JAN10 20JAN10 2 2 0

AT10000018 ISSUE PROPOSED PLAN EPA/KY (D2) 20JAN10 0 0 0

AT10000019 EPA/KY REVIEW PROPOSED PLAN 21JAN10 19FEB10 22 22 0

AT10000020 Regulator Extension 22FEB10 19MAR10 20 20 0

AT10000021 Regulator Extension 22MAR10 19APR10 20 20 0

AT10000022 EPA/KY APPROVAL OF PROPOSED PLAN 19APR10 0 0 0

AT10000023 PUBLIC NOTICE PREPARATION 20APR10 22APR10 3 3 0

AT10000024 ISSUE PUBLIC NOTICE 23APR10 23APR10 1 1 0

AT10000025 ISSUE FINAL PROPOSED PLAN TO PUBLIC 23APR10 0 0 0

AT10000026 PUBLIC REVIEW OF FINAL PROPOSED PLAN 26APR10 09JUN10 32 32 0

AT10000027 Public Extension 10JUN10 12JUL10 21 21 0

AT10000028 CLOSE OF PUBLIC COMMENT PERIOD 12JUL10 0 0 0

04.11.10.01.07.02  Record of Decision/LUCIP

AT10000029 RECORD OF DECISION 16DEC09 12JAN11 267* 267* 0

AT10000030 PREPARE DRAFT RECORD OF DECISION 16DEC09 10FEB10 37 37 0

AT10000031 PRS Peer Review of Draft D0 ROD 11FEB10 17FEB10 5 5 0

AT10000032 Revision to Draft D0 ROD 18FEB10 24FEB10 5 5 0

AT10000033 PRS Tech Editing 25FEB10 01MAR10 3 3 0

AT10000034 Revise ROD 02MAR10 03MAR10 2 2 0

AT10000035 INTERNAL REVIEW (PRS Mgmt and Legal) 04MAR10 10MAR10 5 5 0

AT10000036 INCORPORATE COMMENTS 11MAR10 17MAR10 5 5 0

AT10000037 ISSUE RECORD OF DECISION TO DOE (D0) TECH REVIEW 17MAR10 0 0 0

AT10000038 DOE TECH REVIEWS RECORD OF DECISION 18MAR10 31MAR10 10 10 0

AT10000039 REVISE THE DRAFT D0 01APR10 08APR10 5 5 0
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AT10000040 COMMENT RESOLUTION MEETING WITH DOE 09APR10 09APR10 1 1 0

AT10000041 REVISE DRAFT D0 WITH DOE TECH COMMENTS 12APR10 23APR10 10 10 0

AT10000042 INTERNAL REVIEW (PRS Mgmt and Legal) 26APR10 30APR10 5 5 0

AT10000043 REVISE DRAFT D0 03MAY10 07MAY10 5 5 0

AT10000044 ISSUE D1 ROD TO DOE LEGAL FOR REVIEW 07MAY10 0 0 0

AT10000045 DOE LEGAL REVIEW 10MAY10 21MAY10 10 10 0

AT10000046 REVISE D1 ROD WITH DOE LEGAL COMMENTS 24MAY10 26MAY10 3 3 0

AT10000047 ISSUE D1 TO DOE LEGAL/DOE HQ 26MAY10 0 0 0

AT10000048 DOE HQ REVIEW 27MAY10 24JUN10 20 20 0

AT10000049 INCORPORATE DOE LEGAL/HQ COMMENTS 25JUN10 01JUL10 5 5 0

AT10000050 CLOSE OF PUBLIC COMMENTS ON PROPOSED PLAN 12JUL10 0 0 0

AT10000051 INCORPORATE PUBLIC COMMENTS 13JUL10 19JUL10 5 5 0

AT10000052 COMMENT RESOLUTION MEETING WITH DOE 20JUL10 20JUL10 1 1 0

AT10000053 INCORPORATE COMMENTS 21JUL10 26JUL10 4 4 0

AT10000054 ISSUE RECORD OF DECISION (D1) TO DOE 26JUL10 0 0 0

AT10000055 INTERNAL/DOECERTIFICATION/REPRODUCTION 27JUL10 09AUG10 10 10 0

AT10000056 ISSUE RECORD OF DECISION TO EPA/KY (D1) 09AUG10 0 0 0

AT10000057 EPA/KY REVIEW RECORD OF DECISION 10AUG10 08SEP10 21 21 0

AT10000058 Develop Comment Response Summary package 09SEP10 10SEP10 2 2 0

AT10000059 Internal/DOE Tech Review of CRS package 13SEP10 13SEP10 1 1 0

AT10000060 Revision to CRS package 14SEP10 14SEP10 1 1 0

AT10000061 Issue CRS package for DOE Legal Review 15SEP10 15SEP10 1 1 0

AT10000062 DOE Legal Review of CRS package 16SEP10 17SEP10 2 2 0

AT10000063 Revision to CRS package 20SEP10 20SEP10 1 1 0

AT10000064 DOE Issue CRS package to Regulators 21SEP10 21SEP10 1 1 0

AT10000065 CRS Meeting with Regulators and DOE 22SEP10 22SEP10 1 1 0

AT10000066 Incorporate comment in D2 ROD 23SEP10 24SEP10 2 2 0

AT10000067 Internal/DOE Tech review of D2 ROD 27SEP10 28SEP10 2 2 0

AT10000068 Revision to D2 ROD 29SEP10 29SEP10 1 1 0

AT10000069 ISSUE ROD (D2) TO DOE FOR LEGAL REVIEW 29SEP10 0 0 0

AT10000070 DOE Legal Review of D2 ROD 30SEP10 05OCT10 4 4 0

AT10000071 Revision to D2 ROD 06OCT10 06OCT10 1 1 0

AT10000072 Internal/DOE Certification/Reproduction 07OCT10 08OCT10 2 2 0

AT10000073 ISSUE RECORD OF DECISION TO EPA/KY (D2) 08OCT10 0 0 0

AT10000074 EPA/KY REVIEW AND APPROVE RECORD OF DECISION 11OCT10 08NOV10 21 21 0

AT10000075 DOE RECEIVE EPA/KY APPROVAL OF ROD 08NOV10 0 0 0

AT10000076 RECORD OF DECISION SIGNATURE 09NOV10 09DEC10 21 21 0

AT10000077 ISSUE SIGNED RECORD OF DECISON TO EPA/KDEP 09DEC10 0 0 0

AT10000078 EPA/KDEP ROD SIGNATURE 10DEC10 12JAN11 21 21 0

AT10000079 EPA/KDEP RETURN SIGNED ROD 12JAN11 0 0 0
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